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MONTHLY PROGRESS REVIEW MEETING MINUTES

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ALAMEDA NAVAL AIR STATION

(Held at the DTSC Office, Berkeley, California)

September 22, 1993

Attendees:

NAME ORGANIZATION PHONE

Chein Kao Dept. Toxic Substances Control (DTSC) (510) 540-3822

Tom Lanphar DTSC (510)540-3809

Bernie Edrada DTSC (510) 540-3942

James Nusrala Regional Water Quality Control Board (510) 286-0301

Ken Leung Montgomery Watson (510) 975-3460

Mike Petouhoff Naval Air Station (NAS) Alameda (510) 263-3726

Randy Cate NAS Alameda (510) 263-3716

Roger Caswell Naval Aviation Depot (510) 263-6241

Denise Klimas National Oceanic & Atmospheric Admin. (415) 744-3126

Duane Balch PRC Environmental Management, Inc. (916) 852-8300

Terry Ruiter PRC EMI (303) 295-1101

Marcelo Pascua U.S. Navy, Western Div. (WESTDIV) (415) 244-2522

Gary Munekawa WESTDIV (415) 244-2524

George Kikugawa WESTDIV (415) 244-2559

AGENDA ITEMS:

I. Federal Facilities Site Remediation Agreement (FFSRA) - Site

Management Plan (SMP)

• Navy submitted a draft copy of the Site Management Plan (SMP) to

the DTSC and RWQCB. The SMP will be incorporated into the

proposed Federal Facilities Site Remediation Agreement (FFSRA)

for NAS Alameda. The final SMP will include a two-year schedule

with firm target deliverable dates, and a five-year schedule with

target goals for future work and deliverables. The two- and

five-year schedules are being drawn up to incorporate the newly

proposed operable units (OUs) and integration of future RCRA Part
B corrective actions. These schedules will be submitted to the

DTSC and RWQCB by October 12, 1993, for their concurrent review,
before inclusion into the final SMP and FFSRA.

II. IMF Site Removal Action - Progress Update

• After DTSC and RWQCB concurrence on the Implementation Work Plan

(IWP), and on Public Works Center's (PWC) Health and Safety Plan

(HSP), for performing an interim removal action (IRA) at the

intermediate maintenance facility (IMF) site, Navy began

excavation of lead- and pH affected soils on September 17, 1993.

• The excavation of lead- and pH-affected soils commenced in phases
as per the IWP. Phase 1 excavated an area about 9 x 12 feet

laterally and 7 feet vertically. Lab results indicated elevated



levels of lead (>i00 milligrams per kilogram [mg/kg]) to the

south and southwest. The second phase of excavation is to begin

on September 22, 1993. Screening samples will be reviewed with
the DTSC and RWQCB to assess whether additional excavation is

required. A third phase of excavation, if required, will likely

commence by September 28, 1993.

III. Status of Ecological Assessment

• Ms. Terry Ruiter summarized the status of the ecological

assessment work completed to date. Data and bioassay analyses

were nearing completion this month. Benthic analyses and
chemical data verification continued, and a pre-draft version of

the Ecological Assessment Report was prepared for Navy review.

• Preliminary indications are that, in the Seaplane Lagoon, Oakland
Inner Harbor (near sewer/storm drain outfalls), and wetlands

areas, the sediment samples are chemically impacted and exhibit

varying degrees of toxicity. Additional results and details will

be presented at the October 6, 1993, Technical Review Committee

meeting.

IV. Phases 5 and 6 Field Sampling Plan

• After inclusion of Navy responses to additional RWQCB comments,

the Navy indicated that it would submit and distribute draft

final copies of the Phases 5 and 6 (Sites 1 and 2) Follow-On

Field Sampling Plan (FSP) by September 29, 1993.

• Navy indicated that it was continuing contractual activities for

implementation of the follow-on work outlined in the Phases 5 and

6 FSP. Contract award is projected for January 1994.

V. Phases 2B and 3 Field Sampling Plan

• The Navy indicated that it would submit and distribute draft

final copies of the Phases 2B and 3 Follow-On FSP by September

29, 1993.

• The Navy continued contracting activities for start-up of the
follow-on field work for Sites 4, 5, 8, 10A, 12 and 14. Contract

award is projected for early November 1993.

VI. Phase 2A Field Sampling Plan

• Work neared completion on the draft Phase 2A FSP. The revised

target date for getting the draft Phase FSP to the agencies was
October 12, 1993.

• The Navy stated to the DTSC and RWQCB that implementation of the
follow-on work outlined in the Phase 2A FSP would be awarded as

part of the start up of the remaining Phases 2B/3 and Phases 5
and 6 site work.
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• Use of innovative screening technologies was discussed for Phase

2A Site 13. Optical penetrometer screening for hydrocarbon "hot

spots" will be considered to assist in the location of future

soil borings, and to identify possible removal action

opportunities.

VII. Sites 7A and 15 Interim Removal Actions

• The Navy completed contracting activities to address interim

removal actions (IRAs) at Sites 7A, the Naval Exchange service

station, and at Site 15, the former transformer storage area.

Pending funding, contract awards for both IRAs was projected to

be in early November 1993.

VIII. CTO 0252 for the Building 5 Plating Shop Site Investigation

• After completion of contracting activities in August, the Navy

began additional site work at the Site 5 plating shop on

September 21, 1993, continuing through today, September 22, 1993.

• After the analytical data for the soil and grab water samples

collected from the soil borings are received, Navy will generate

a letter report summarizing this work. After agency review, this

letter report will by made an addendum to the August 1992 draft

final "Background and Tidal Influence Studies and Additional Work
at Sites 4 and 5 Data Summary Report." Along with the November

1992 draft final addendum "Second Round Background Groundwater

Sample Results and Resample Results for Sites 4 and 5," this will

complete the parent document making it ready for final
distribution.

X. RI/FS Work Plan Revision

• The Navy expects to complete its review the draft RI/FS Work Plan
Addendum in early October. Distribution of the draft final

version to the appropriate regulatory agencies is projected for

October 13, 1993.

XI. Other Issues

• Since the next Technical Review Committee Meeting is scheduled

for October 6, 1993, the next progress review meeting will be

scheduled for 0900 on November 19, 1993, at the DTSC office in

Berkeley.

3



_ TETRA TECH EiVi INC.

TRANSMITTAL/DELIVERABLE RECEIPT

Contract No. N68711-00-D-0005 Document ControlNo. TC. A02I. 10075

TO: Mr. Ron Fuller, Code 02R1 .RF DATE: 04/03/03

ContractingOfficer DO: 021

Naval Facilities Engineering Command LOCATION:
SouthwestDivision Alameda Point,Alameda, California
1230 Columbia Street, Suite 1100

FROM:S__,_2_
Michael Wanta, Contract Manager

DOCUMENT TITLE AND DATE:

BRAC Cleanup Team After Action Reports from 1990 through 2000 and 2001 through 2002

April 2, 20o3

TYPE: [] Contractual [] Technical [] Other(TC)
Deliverable Deliverable(DS)

VERSION:NA ',, REVISION#: NA

(e.g., Draft, Draft Final, Final) "" ii :

ADMIN RECORD: Yes [] No [] CATEGORY: Confidential []

SCHEDULED DELIVERY DATE: NA ACTUAL DELIVERY DATE: 04/03/03 :

O = original transmittal form
NUMBER OF COPIES SUBMITTED TO NAVY: O/3C/4E C = copy of transmittal form

E = enclosure

COPIES TO: (Include Name, Navy Mail Code, and Number of Copies)

NAVY: TETRA TECH: OTHER:

M. McClelland (06CAMM) File/I)oc Control

O/1E 1C/1E (w/QC) .

Diane Silva (05G.DS)* Courtney Colvin
3C/3E 1C/1E

Date/Time Received

*AdrrdnRecord Recipient rev 07/22/02 1t


